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ESTIMATE RUN 02/22/2017

ESTIMATE SUMMARY 09:59:45

CONTID: C20472         ESTIMATE NO: 0002 FINL 2005

PCN: 20472-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: Concrete pavement repairs @ I-225 PERCENT TIME:

PROJECT NO: STA 0252-441                  

I-25: Concrete Pavement Repairs @ I-225

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING

2350 E. 70TH AVE. DATE LET

P.O. BOX 358 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)286-8500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 401,986.00 PARTICIPATING $ $ 17,373.30

AWARD PROJECT AMT: 442,645.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,639.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

WORK DAYS

WORK DAYS

100.00%

0.00

17,373.30

17,373.30

24,012.98

$

$

$

$

401,986.00

0.00

401,986.00

0.00

401,986.00

0.00

0.00

401,986.00

0.00

AMOUNT DUE 401,986.00 24,012.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,012.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/04/2016

04/04/2016

07/18/2016

07/18/2016

02/22/2017

10/01/2015

10/19/2015

11/04/2015

04/04/2016
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PCN: 20472-BID    ESTIMATE RUN 02/22/2017

PROJECT: STA 0252-441                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

78.000

202-00250  
 

546.0078.000

546.00

78.000

SF  

7.00000

0010 Removal of Fence 27.000

0.000

202-01000  
 

324.0027.000

0.00

27.000

LF  

12.00000

0015 Removal of Guardrail Type 7 10.000

0.000

202-01170  
 

380.0010.000

0.00

10.000

LF  

38.00000

0020 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

35.00000

0025 Aggregate Bag 80.000

0.000

208-00035  
 

800.0080.000

0.00

80.000

LF  

10.00000

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,398.001.000

0.00

1.000

EACH

1,398.00000

0035 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

141.003.000

0.00

3.000

HOUR

47.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

41.00000

0045 Erosion Control Supervisor 6.000

0.000

208-00205  
 

648.006.000

0.00

6.000

HOUR

108.00000

0050 Replace Concrete Pavement 553.000

0.000

210-03100  
 

295,855.00553.000

0.00

553.000

SY  

535.00000

0055 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

60.00000
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PCN: 20472-BID    ESTIMATE RUN 02/22/2017

PROJECT: STA 0252-441                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Guardrail Type 7 (Style CA) 10.000

0.000

606-00710  
 

1,740.0010.000

0.00

10.000

LF  

174.00000

0065 Fence Chain Link (Special) (36 Inch) 10.000

0.000

607-53137  
 

350.0010.000

0.00

10.000

LF  

35.00000

0070 Mobilization 0.705

0.295

626-00000  
 

55,000.001.000

16,225.00

1.000

L S 

55,000.00000

0075 Public Information Services 1.000

0.000

626-01000  
 

4,451.001.000

0.00

1.000

L S 

4,451.00000

0080 Modified Epoxy Pavement Marking 3.000

0.000

627-00008  
 

2,619.003.000

0.00

3.000

GAL 

873.00000

0085 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

99.00000

0090 Preformed Plastic Pavement Marking (Type II) (Inlaid) 60.000

0.000

627-02010  
 

1,560.0060.000

0.00

60.000

SF  

26.00000

0095 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

81.00000

0100 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

0.000

EACH

233.00000

0105 Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

12.00000

0110 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

58.00000
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PCN: 20472-BID    ESTIMATE RUN 02/22/2017

PROJECT: STA 0252-441                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Control Management 16.000

0.000

630-00012  
 

12,096.0016.000

0.00

16.000

DAY 

756.00000

0120 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

233.00000

0125 Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

188.004.000

18.80

4.000

EACH

47.00000

0130 Construction Traffic Sign (Panel Size A) 10.800

1.200

630-80341  
 

564.0012.000

56.40

12.000

EACH

47.00000

0135 Construction Traffic Sign (Panel Size B) 20.700

2.300

630-80342  
 

1,081.0023.000

108.10

23.000

EACH

47.00000

0140 Construction Traffic Sign (Panel Size C) 14.400

1.600

630-80343  
 

752.0016.000

75.20

16.000

EACH

47.00000

0145 Portable Message Sign Panel 0.900

0.100

630-80355  
 

698.001.000

69.80

1.000

EACH

698.00000

0150 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

699.003.000

69.90

3.000

EACH

233.00000

0155 Drum Channelizing Device 45.900

5.100

630-80360  
 

1,173.0051.000

117.30

51.000

EACH

23.00000

0160 Traffic Cone 111.600

12.400

630-80380  
 

868.00124.000

86.80

124.000

EACH

7.00000

0165 Mobile Attenuator 16.000

0.000

630-85041  
 

5,600.0016.000

0.00

16.000

DAY 

350.00000
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PCN: 20472-BID    ESTIMATE RUN 02/22/2017

PROJECT: STA 0252-441                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Night Work Lighting 1.000

0.000

632-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 Added Item (Dollar)/ BACKWAGES ESCRROW 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 401,531.0017,373.30401,531.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0190 Sanitary Facility 1.000

0.000

620-00020  
 

455.001.000

0.00

1.000

EACH

455.00000

CAT 455.000.00455.00CURRENT AMT0400 $ $ $

$ 401,986.0017,373.30$401,986.00$CURRENT AMTPROJECT TOTAL


